No 1st & Final

Original/Duplicate/Triplicate
CONTRACT CERTIFICATE
(For Other Works)

AEE/YNK SUB. DN
SBR Date 24/17-18
Date: 31/5/17

Division: BBMP / YNK Sub-Division: **Yelahanka Sub – Division.**

YNK-DBR No. 48 Dated
Date 31.05.17

Bill Received No. Divisional Cash Book Voucher No..... Dated.....

Sub Divisional

Schedule Docket No. Head of Account: P. 1771 Est.Cost: **10.00** Lakhs **Work Code: 001-17-000011.** B.R.No. :

Name of Work : Construction of Drain at Gandhinagara opposite to MEC school in ward no-01 of yelahanka sub division.

Name of Contractor and Full Address: **Sri Baskar K, No 273, Sumangali Seva Ashram road, hebbal Bangalore**

Reference to Agreement No. EE/YNK.D/EPMT-08/ **W.O/ 26/2017-18.** Date: 02-05-2017.

Certified that the measurements were taken by me on 31/05/17 ...and recorded of Pages 2133 to 2137 of measurement Book No. 2138 and that the work is satisfactorily executed.

K. Bhaskar
Contractor

Officer-in-charge of work

AS) Certified that the measurement were taken by me on 31/5/17 .....and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub-Division Officer

II Memorandum of Payment

		Amount
1)	Total value of work done or supplies made as per account within	1st & Final 92932=00
2)	Deduct amount to be held in reserve being .....percent Rs.....	
3)	" Balance	
4)	Deduct Payment:	
a)	Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D. No..... adjusted towards cash advance recovery of	IT 9294=00
b)	Payments Now made: cost store or other material supplied.	KST 3717=00
	recovery of amount creditable to this/other work	CC 9294=00
	Amount paid on this bill Cheque / Cash.	CBF 929=00
		Royalty 8844=00
5)	Balance being unpaid value of work done held in reserve.	T-D 65534=00
6)	Deduct cash advance made on the Office cash Book Voucher No..... dated.....less adjustments.	Net 863788=00
7)	Net amount due to or from Contractor unadjustments items.	
8)	Advance to Contractor for materials brought to site (as detailed) within.	
9)	Value of Government materials supplied.	
	Total amount adjusted -	

K. Bhaskar
Contractor's Signature

Received Rs.....(in words).....
.....
by cash and by adjustment of Payment as per memorandum
(in final settlement of all demands)

Witness
1.
2.

K. Bhaskar
Dated Signature of Contractor

Paid by me by Cheque No.....Dated.....
Cash Rs.....
Dated.....

Initials of Officer making payment

(For use in the Office)

Stamp

Audited & admitted for Rs 929[illegible]

863788=00 by Cheque

and Rs 65534=00 by adjustment

Executive Engineer

Asst. Exe. Engineer
Yelahanka Division
BBMP

Exe. Engineer
Yelahanka Division
BBMP

sl no	Description of work	Unit
1	KSRB 2-2.1 Earth work excavation for foundation of buildings, culverts water supply, sanitary line and electrical conduits either in pits or in trenches 1.5m and above in width, in ordinary soil not exceeding 1.5m, in depth including dressing the bottom and sides of pits and trenches, stacking the excavated soil clear from edges of excavation with lead upto 50m, after breaking of clods complete as per specifications, specification, No, KBS 2.1(a) / 2.3.5, No.5/Item No. 2.3)	cum
2	KSRRB M100-1 Loading and Unloading of Stone Boulder / Stone aggregate /sand/kaner/ Moorum KSRRB M100-1 Placing tipper at loading point, loading with front end loader, dumping, turning for return trip, excluding time for haulage and return trip complete as per specifications MORTH -100/ Chapter 1 (Page No.133/ Item No 17.1)	cum
3	KSRB 4-1.3 Providing and laying in position plain cement concrete of mix 1:4:8 with OPC cement @ 180kgs, with 40mm and down size graded granite metal coarse aggregates @ 0.85cum and fine aggregates @ 0.57cum machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation and plinth, including cost of all materials, labour, HOM of machinery, curing complete as per specifications.Specification No.KBS 4.1, 4.2 (P.12/I.4.3)	cum
4	KSRB 4.9.2 Providing T.M.T steel reinforcement for R.C.C work including straightening, cutting, bending, hooking, placing in position, lapping and / or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost pf materials, labour, HOM of machinery complete as per specifications. Specification No. KBS 4.6.3 -do- TMT Bars Fe 500 P.17/It.No.4.46.2	tonne
5	KSRB 4-6.4 Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for vertical surface such as walls at any thickness, including attached pilasters, buttresses, plinth and string courses cost of all materials, labour complete as per specifications. Specification No. KBS 4.6.21 (P.15 / I.4.31)	sqm
6	Providing & laying in position reinforced cement concrete of Design mix M20 with OPC cement @ 320kgs , with 20mm and down size graded granite metal,coarseaggregated @ 0.69cum ,and fine aggregated @ 0.460cum, with superplastisiser @ 3lts confirming to IS9103-1999 Reaffirmed -2008 machine mixed concrete laid in layers not exceeding 15 cms thick, vibrated for all works in foundation for footings,pedestals,retaining walls, return walls, walls (any thickness) including attached plasters, columns, piers, abutments, pillars, posts,struts, buttresses, bed blocks, anchor blocks, plinths etc.,including cost of all materials, labour, HOM of machinery, curing, complete but excluding cost of reinforcement as per specifications specifications No.KBS 4.1,4.6 (P.No.13/ I No 4.11)	cum
7	Providing and fixing **RCC precast Slabs of 0.10 m thick of CC 1:2:4 with 20 mm** and down size graded granite metal , machine mixed , including cost of all material , labour , HOM of Machinery , curing complete	sqm
		TOTAL

Certificates:

1 The above work is done satisfactorily and complete in all respect.
2 There is no department Material issue for the above work.
3 This works comes under BBMP Limit.

Previous Measurment		Present Measurement			Total up-to date		Remarks
Qty	cost	Qty	Rate	Cost	Qty	cost	
–	–	168.00	200.34	33657.00	168.00	33657.00	
–	–	168.00	89.00	14952.00	168.00	14952.00	
–	–	21.00	4360.00	91560.00	21.00	91560.00	
	–	2.95	57000.00	168139.00	2.95	168139.00	
–	–	336.00	310.58	104355.00	336.00	104355.00	
–	–	46.18	6371.66	294269.00	46.18	294269.00	
–	–	126.00	1765.00	222390.00	126.00	222390.00	
				929322.00		**929322.00**	

Asst. Executive Engineer
Yelahanka Sub Divison
(Ubbp Ynk. Zn)
Yelahanka, Bangalore